
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 08.19.2016

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 02.19.2016

02.29.2016

03.28.2016

Date Let:

US-75 WEST IN BELLEVUE

02.04.2016

Estimate Type: PROG

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

Date Project Completion:

Counties

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22534  000 NH-370-7(126) 370 13.00 16.16 GRAD BR GDRL BIT

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 08.19.2016

$6,434,138.50

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,088,777.55 $2,982,034.53 $106,743.02
Stockpiled Materials $18,571.84 $18,571.84 $.00

Gross Earnings $3,107,349.39 $3,000,606.37 $106,743.02
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,107,349.39 $3,000,606.37 $106,743.02

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $-70,000.00 $70,000.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $77.92 $77.92 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $77.92 $70,000.00

Payment

-$69,922.08

$3,107,427.31 $2,930,684.29 $176,743.02

$.00 $.00 $.00

48%

% Time Comp

% Dollar Comp

28%

$6,434,138.50

08.17.2016 08.17.2016

08.18.2016

Assadi, Mohammad

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

08.18.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.18.2016   
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2534X          

0010 Pay Period End Date: 08.13.2016
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Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      16,953.00 1.000 16,953.00

1.000 16,953.00

1.000 16,953.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      143,161.00 1.000 143,161.00

1.000 143,161.00

0.500 71,580.50

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 42.000 1,260.00

42.000 1,260.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      21.08 2,786.000 58,728.88

2,786.000 58,728.88

1,393.000 29,364.44

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      8.43 602.000 5,074.86

602.000 5,074.86

0.000 0.00

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1101.25      5.47 2,727.000 14,916.69

2,727.000 14,916.69

0.000 0.00

0.000 0.00

0006

LF  SAWING PAVEMENT
0006 

1122.01      10.54 1,676.000 17,665.04

1,676.000 17,665.04

0.000 0.00

0.000 0.00

0007

SY  REMOVE CONCRETE MEDIAN SURFACING
0007 

1131.00      1.19 88.000 104.72

88.000 104.72

56.000 66.64

0.000 0.00

0008

EACHREMOVE PLOWABLE PAVEMENT MARKER
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      2.69 660.000 1,775.40

660.000 1,775.40

0.000 0.00

0.000 0.00

0009

LB  CAST IRON GRATE AND FRAME
0009 

4035.00      73.50 2.000 147.00

2.000 147.00

2.000 147.00

0.000 0.00

0010

EACHREMOVE FLARED-END SECTION
0010 

4050.01      6.08 63.000 383.04

63.000 383.04

23.000 139.84

0.000 0.00

0011

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0011 

4105.59      1,078.77 1.400 1,510.28

1.400 1,510.28

0.000 0.00

0.000 0.00

0012

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0012 

4107.07      730.71 2.110 1,541.80

2.110 1,541.80

2.100 1,534.49

0.000 0.00

0013

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0013 

4155.50      0.78 125.000 97.50

125.000 97.50

0.000 0.00

0.000 0.00

0014

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0014 

4157.00      0.78 128.000 99.84

128.000 99.84

128.000 99.84

0.000 0.00

0015

LB  REINFORCING STEEL FOR COLLARS
0015 

4360.18      307.46 1.000 307.46

1.000 307.46

1.000 307.46

0.000 0.00

0016

EACH18" METAL FLARED-END SECTION
0016 

4460.36      2,173.00 1.000 2,173.00

1.000 2,173.00

1.000 2,173.00

0.000 0.00

0017

EACH36" CONCRETE FLARED-END SECTION
0017 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   3 of 12
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.54      3,032.09 1.000 3,032.09

1.000 3,032.09

1.000 3,032.09

0.000 0.00

0018

EACH54" CONCRETE FLARED-END SECTION
0018 

7017.00      3.13 1,749.000 5,474.37

1,749.000 5,474.37

1,320.000 4,131.60

0.000 0.00

0019

LF  REMOVE GUARDRAIL
0019 

7019.70      526.99 2.000 1,053.98

2.000 1,053.98

0.000 0.00

0.000 0.00

0020

EACHREMOVE IMPACT ATTENUATOR
0020 

L006.00      258.22 4.000 1,032.88

4.000 1,032.88

0.000 0.00

0.000 0.00

0021

ACRECOVER CROP SEEDING
0021 

L019.13      1.35 4,855.000 6,554.25

4,855.000 6,554.25

453.778 612.60

0.000 0.00

0022

SY  EROSION CONTROL, CLASS 1D
0022 

L022.11      2.25 1,543.000 3,471.75

1,543.000 3,471.75

0.000 0.00

0.000 0.00

0023

LF  FABRIC SILT FENCE-LOW POROSITY
0023 

P402.15      30.52 102.000 3,113.04

102.000 3,113.04

102.000 3,113.04

0.000 0.00

0024

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0024 

P402.18      33.28 100.000 3,328.00

100.000 3,328.00

100.000 3,328.00

0.000 0.00

0025

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0025 

Contracted 292,959.87

Current 292,959.87

In place 136,583.54

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 507+60.10LT 1-72'-0" & 2-54' -0" SPANS

0030.60      17,284.00 1.000 17,284.00

1.000 17,284.00

1.000 17,284.00

0.000 0.00

0026

LS  MOBILIZATION
0026 

3050.15      228.31 187.400 42,785.29

187.400 42,785.29

187.400 42,785.29

0.000 0.00

0027

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0027 

3051.10      0.75 35,575.000 26,681.25

35,575.000 26,681.25

35,575.000 26,681.25

0.000 0.00

0028

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0028 

6004.48      382.22 13.000 4,968.86

13.000 4,968.86

0.000 0.00

0.000 0.00

0029

CF  BRIDGE JOINT NOSING
0029 

6005.37      44.60 82.700 3,688.42

82.700 3,688.42

0.000 0.00

0.000 0.00

0030

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0030 

6007.12      484.01 39.000 18,876.39

39.000 18,876.39

10.509 5,086.47

0.000 0.00

0031

SY  CONCRETE BRIDGE DECK REPAIR
0031 

6010.22      388.08 23.000 8,925.84

23.000 8,925.84

23.000 8,925.84

0.000 0.00

0032

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0032 

6010.26      1,753.71 3.400 5,962.61

3.400 5,962.61

3.400 5,962.62

0.000 0.00

0033

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0033 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   4 of 12
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      104,092.00 1.000 104,092.00

1.000 104,092.00

1.000 104,092.00

0.000 0.00

0034

EACHPREPARATION OF BRIDGE AT STATION

507+60.10 LT

0034 

6131.23      0.79 2,651.000 2,094.29

2,651.000 2,094.29

0.000 0.00

0.000 0.00

0035

SF  PENETRATING CONCRETE SEALER
0035 

6131.50      1.62 4,130.000 6,690.60

4,130.000 6,690.60

4,130.000 6,690.60

0.000 0.00

0036

LB  EPOXY COATED REINFORCING STEEL
0036 

6210.14      45.49 700.000 31,843.00

700.000 31,843.00

638.470 29,044.01

0.000 0.00

0037

LF  HP 12 INCH X 53 LB STEEL PILING
0037 

8091.00      46.36 135.000 6,258.60

135.000 6,258.60

135.000 6,258.60

0.000 0.00

0038

CY  GRANULAR BACKFILL
0038 

Contracted 280,151.16

Current 280,151.16

In place 252,810.68

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 507+60.10LT 1-72'-0" & 2-54' -0" SPANS

GROUP 6A BRIDGE AT STA. 507+60.10RT 1-72'-0" & 2-54 '-0" SPAN

0030.60      22,319.00 1.000 22,319.00

1.000 22,319.00

1.000 22,319.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

3050.15      228.31 187.400 42,785.29

187.400 42,785.29

88.000 20,091.28

88.000 20,091.28

0040

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      0.75 35,575.000 26,681.25

35,575.000 26,681.25

15,597.500 11,698.13

15,597.500 11,698.13

0041

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0041 

6004.48      382.22 13.000 4,968.86

13.000 4,968.86

0.000 0.00

0.000 0.00

0042

CF  BRIDGE JOINT NOSING
0042 

6005.37      44.60 82.700 3,688.42

82.700 3,688.42

0.000 0.00

0.000 0.00

0043

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0043 

6007.12      484.01 39.000 18,876.39

39.000 18,876.39

0.000 0.00

0.000 0.00

0044

SY  CONCRETE BRIDGE DECK REPAIR
0044 

6010.22      388.08 23.000 8,925.84

23.000 8,925.84

12.060 4,680.24

0.000 0.00

0045

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0045 

6010.26      1,753.71 3.400 5,962.61

3.400 5,962.61

0.950 1,666.02

0.000 0.00

0046

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0046 

6030.00      94,092.00 1.000 94,092.00

1.000 94,092.00

0.500 47,046.00

0.000 0.00

0047

EACHPREPARATION OF BRIDGE AT STATION

507+60.10 RT.

0047 

6131.23      0.79 2,651.000 2,094.29

2,651.000 2,094.29

0.000 0.00

0.000 0.00

0048

SF  PENETRATING CONCRETE SEALER
0048 

6131.50      1.62 4,130.000 6,690.60

4,130.000 6,690.60

1,822.500 2,952.45

25.000 40.50

0049

LB  EPOXY COATED REINFORCING STEEL
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      45.49 700.000 31,843.00

700.000 31,843.00

389.380 17,712.90

0.000 0.00

0050

LF  HP 12 INCH X 53 LB STEEL PILING
0050 

8091.00      46.36 135.000 6,258.60

135.000 6,258.60

0.000 0.00

0.000 0.00

0051

CY  GRANULAR BACKFILL
0051 

Contracted 275,186.16

Current 275,186.16

In place 128,166.02

This Estimate 31,829.91

GROUP 6A BRIDGE AT STA. 507+60.10RT 1-72'-0" & 2-54 '-0" SPAN

GROUP 6B BRIDGE AT STA. 591+65.03LT 1-130'-0", 1-90 '-6 1/2" 

0030.60      30,444.00 1.000 30,444.00

1.000 30,444.00

1.000 30,444.00

0.000 0.00

0052

LS  MOBILIZATION
0052 

3050.15      230.28 195.500 45,019.74

195.500 45,019.74

186.897 43,038.64

0.000 0.00

0053

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0053 

3051.10      0.75 37,910.000 28,432.50

37,910.000 28,432.50

37,910.000 28,432.50

0.000 0.00

0054

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0054 

6004.48      387.64 16.000 6,202.24

16.000 6,202.24

0.000 0.00

0.000 0.00

0055

CF  BRIDGE JOINT NOSING
0055 

6005.36      44.46 100.700 4,477.12

100.700 4,477.12

0.000 0.00

0.000 0.00

0056

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      481.56 88.000 42,377.28

88.000 42,377.28

0.200 96.31

0.000 0.00

0057

SY  CONCRETE BRIDGE DECK REPAIR
0057 

6010.22      468.32 28.300 13,253.46

28.300 13,253.46

28.300 13,253.46

0.000 0.00

0058

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0058 

6010.26      1,057.55 23.600 24,958.18

23.600 24,958.18

23.600 24,958.18

0.000 0.00

0059

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0059 

6030.00      98,498.00 1.000 98,498.00

1.000 98,498.00

1.000 98,498.00

0.000 0.00

0060

EACHPREPARATION OF BRIDGE AT STATION

591+65.03 LT.

0060 

6131.23      0.79 6,283.000 4,963.57

6,283.000 4,963.57

0.000 0.00

0.000 0.00

0061

SF  PENETRATING CONCRETE SEALER
0061 

6131.50      1.18 9,570.000 11,292.60

9,570.000 11,292.60

9,570.000 11,292.60

0.000 0.00

0062

LB  EPOXY COATED REINFORCING STEEL
0062 

6139.50      10.25 22.000 225.50

22.000 225.50

22.000 225.50

0.000 0.00

0063

SY  SUBSURFACE DRAINAGE MATTING
0063 

6210.14      45.29 850.000 38,496.50

850.000 38,496.50

791.780 35,859.72

0.000 0.00

0064

LF  HP 12 INCH X 53 LB STEEL PILING
0064 

6617.25      121.46 10.000 1,214.60

10.000 1,214.60

0.000 0.00

0.000 0.00

0065

SF  CONCRETE REPAIR
0065 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      46.36 140.000 6,490.40

140.000 6,490.40

140.000 6,490.40

0.000 0.00

0066

CY  GRANULAR BACKFILL
0066 

Contracted 356,345.69

Current 356,345.69

In place 292,589.31

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 591+65.03LT 1-130'-0", 1-90 '-6 1/2" 

GROUP 6C BRIDGE AT STA. 591+65.03RT 1-130'-0", 1-90 '-3 1/2" 

0030.60      32,993.00 1.000 32,993.00

1.000 32,993.00

1.000 32,993.00

0.000 0.00

0067

LS  MOBILIZATION
0067 

3050.15      253.65 194.100 49,233.47

194.100 49,233.47

0.000 0.00

0.000 0.00

0068

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0068 

3051.10      0.75 37,715.000 28,286.25

37,715.000 28,286.25

0.000 0.00

0.000 0.00

0069

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0069 

6004.48      387.64 16.000 6,202.24

16.000 6,202.24

0.000 0.00

0.000 0.00

0070

CF  BRIDGE JOINT NOSING
0070 

6005.36      44.60 100.700 4,491.22

100.700 4,491.22

0.000 0.00

0.000 0.00

0071

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0071 

6007.12      481.56 88.000 42,377.28

88.000 42,377.28

0.000 0.00

0.000 0.00

0072

SY  CONCRETE BRIDGE DECK REPAIR
0072 
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Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      468.32 28.300 13,253.46

28.300 13,253.46

14.200 6,650.14

0.000 0.00

0073

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0073 

6010.26      1,057.55 23.600 24,958.18

23.600 24,958.18

6.500 6,874.08

0.000 0.00

0074

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0074 

6030.00      95,498.00 1.000 95,498.00

1.000 95,498.00

0.500 47,749.00

0.000 0.00

0075

EACHPREPARATION OF BRIDGE AT STATION

591+65.03

0075 

6131.23      0.79 6,279.000 4,960.41

6,279.000 4,960.41

0.000 0.00

0.000 0.00

0076

SF  PENETRATING CONCRETE SEALER
0076 

6131.50      1.18 9,565.000 11,286.70

9,565.000 11,286.70

2,232.500 2,634.35

0.000 0.00

0077

LB  EPOXY COATED REINFORCING STEEL
0077 

6139.50      9.99 22.000 219.78

22.000 219.78

11.000 109.89

0.000 0.00

0078

SY  SUBSURFACE DRAINAGE MATTING
0078 

6210.14      45.29 850.000 38,496.50

850.000 38,496.50

471.140 21,337.93

0.000 0.00

0079

LF  HP 12 INCH X 53 LB STEEL PILING
0079 

8091.00      46.36 140.000 6,490.40

140.000 6,490.40

0.000 0.00

0.000 0.00

0080

CY  GRANULAR BACKFILL
0080 

Contracted 358,746.88

Current 358,746.88

In place 118,348.39

This Estimate 0.00

GROUP 6C BRIDGE AT STA. 591+65.03RT 1-130'-0", 1-90 '-3 1/2" 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      1,580.97 1.000 1,580.97

1.000 1,580.97

1.000 1,580.97

0.000 0.00

0081

LS  MOBILIZATION
0081 

7011.20      23.19 887.500 20,581.13

887.500 20,581.13

349.250 8,099.11

0.000 0.00

0082

LF  W-BEAM GUARDRAIL
0082 

7019.50      17,390.66 2.000 34,781.32

2.000 34,781.32

0.000 0.00

0.000 0.00

0083

EACHIMPACT ATTENUATOR
0083 

7020.00      2,318.75 8.000 18,550.00

8.000 18,550.00

4.000 9,275.00

0.000 0.00

0084

EACHBRIDGE APPROACH SECTIONS
0084 

7024.25      2,318.75 8.000 18,550.00

8.000 18,550.00

4.000 9,275.00

0.000 0.00

0085

EACHGUARDRAIL END TREATMENT, TYPE I
0085 

Contracted 94,043.42

Current 94,043.42

In place 28,230.08

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      10.54 809.480 8,531.92

809.480 8,531.92

0.000 0.00

0.000 0.00

0086

STA OVERLAY BROKEN LINES
0086 

0002.60      10.54 1,618.960 17,063.84

1,618.960 17,063.84

0.000 0.00

0.000 0.00

0087

STA OVERLAY SOLID LINES
0087 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      446,472.00 1.000 446,472.00

1.000 446,472.00

1.000 446,472.00

0.000 0.00

0088

LS  MOBILIZATION
0088 

1020.06      31.62 95.000 3,003.90

95.000 3,003.90

0.000 0.00

0.000 0.00

0089

EACHFLEXIBLE POST DELINEATOR
0089 

3008.05      5.85 984.000 5,756.40

984.000 5,756.40

0.000 0.00

0.000 0.00

0090

EACHTIE BARS
0090 

3010.42      29.39 33.000 969.87

33.000 969.87

0.000 0.00

0.000 0.00

0091

LF  CONCRETE CURB REPAIR
0091 

3017.39      39.25 1,676.000 65,783.00

1,676.000 65,783.00

0.000 0.00

0.000 0.00

0092

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0092 

3039.11      594.75 41.530 24,699.97

41.530 24,699.97

79.666 47,381.36

6.520 3,877.77

0093

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0093 

3039.12      520.40 71.710 37,317.88

71.710 37,317.88

26.940 14,019.57

5.810 3,023.52

0094

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0094 

3039.13      339.57 2,045.560 694,610.81

2,045.560 694,610.81

1,832.920 622,404.64

41.680 14,153.28

0095

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0095 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.52      90.20 602.000 54,300.40

602.000 54,300.40

0.000 0.00

0.000 0.00

0096

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0096 

3221.13      575.06 1,440.200 828,201.41

1,440.200 828,201.41

1,355.180 779,309.82

71.480 41,105.29

0097

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0097 

4015.00      233.81 27.000 6,312.87

27.000 6,312.87

0.000 0.00

0.000 0.00

0098

EACHADJUST MANHOLE TO GRADE
0098 

6133.02      22.34 6,944.000 155,128.96

6,944.000 155,128.96

0.000 0.00

0.000 0.00

0099

SY  PREFORMED WATERPROOFING MEMBRANE,
TYPE 1

0099 

7515.36      1.14 36,500.000 41,610.00

36,500.000 41,610.00

0.000 0.00

0.000 0.00

0100

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0100 

7515.38      7.11 6,250.000 44,437.50

6,250.000 44,437.50

0.000 0.00

0.000 0.00

0101

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0101 

7516.35      1.14 23,000.000 26,220.00

23,000.000 26,220.00

0.000 0.00

0.000 0.00

0102

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0102 

7520.00      421.59 18.000 7,588.62

18.000 7,588.62

0.000 0.00

0.000 0.00

0103

EACHARROW, PREFORMED PAVEMENT MARKING
0103 

8022.20      1.90 15,940.000 30,286.00

15,940.000 30,286.00

0.000 0.00

0.000 0.00

0104

EACHHYDRATED LIME/WARM MIX ASPHALT
0104 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      161.45 90.050 14,538.57

90.050 14,538.57

0.000 0.00

0.000 0.00

0105

CY  FOUNDATION COURSE REPLACEMENT
0105 

8060.05      238.64 202.000 48,205.28

202.000 48,205.28

0.000 0.00

0.000 0.00

0106

EACHGRANULAR SUBDRAIN
0106 

9005.23      49.01 3,710.000 181,827.10

3,710.000 181,827.10

0.000 0.00

0.000 0.00

0107

TON ASPHALTIC CONCRETE, TYPE SPS
0107 

9005.70      59.02 3,500.000 206,570.00

3,500.000 206,570.00

0.000 0.00

0.000 0.00

0108

TON ASPHALTIC CONCRETE, TYPE LC
0108 

9005.71      54.28 12,440.000 675,243.20

12,440.000 675,243.20

0.000 0.00

0.000 0.00

0109

TON ASPHALTIC CONCRETE, TYPE SLX
0109 

9009.00      7.90 4,332.000 34,222.80

4,332.000 34,222.80

0.000 0.00

0.000 0.00

0110

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0110 

9009.75      91.88 743.000 68,266.84

743.000 68,266.84

595.774 54,739.72

96.440 8,860.91

0111

SY  TEMPORARY SURFACING

10"

0111 

9021.12      447.94 118.720 53,179.44

118.720 53,179.44

0.000 0.00

0.000 0.00

0112

TON PERFORMANCE GRADED BINDER (52-34)
0112 

9021.13      500.64 767.480 384,231.19

767.480 384,231.19

0.000 0.00

0.000 0.00

0113

TON PERFORMANCE GRADED BINDER (64-34)
0113 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      2.63 20,630.000 54,256.90

20,630.000 54,256.90

0.000 0.00

0.000 0.00

0114

GAL TACK COAT
0114 

9111.00      31.62 92.000 2,909.04

92.000 2,909.04

0.000 0.00

0.000 0.00

0115

MGALWATER
0115 

9170.00      99.07 365.960 36,255.66

365.960 36,255.66

0.000 0.00

0.000 0.00

0116

STA EARTH SHOULDER CONSTRUCTION
0116 

9185.76      12.74 405.760 5,169.38

405.760 5,169.38

0.000 0.00

0.000 0.00

0117

STA RUMBLE STRIPS, ASPHALT
0117 

9186.00      1.95 95,698.000 186,611.10

95,698.000 186,611.10

0.000 0.00

0.000 0.00

0118

SY  CONCRETE SURFACE MILLING
0118 

9188.50      87.25 1,415.000 123,458.75

1,415.000 123,458.75

591.628 51,619.55

0.000 0.00

0119

SY  SURFACING UNDER GUARDRAIL
0119 

9300.38      1.00 33,405.000 33,405.00

33,405.000 33,405.00

0.000 0.00

0.000 0.00

0120

EACHRAP INCENTIVE PAYMENT
0120 

9300.52      5,269.90 1.000 5,269.90

1.000 5,269.90

0.000 0.00

0.000 0.00

0121

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0121 

A449.00      182.21 8.000 1,457.68

8.000 1,457.68

0.000 0.00

0.000 0.00

0122

EACHADJUST PULL BOX TO GRADE
0122 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      721.98 4.000 2,887.92

4.000 2,887.92

0.000 0.00

0.000 0.00

0123

ACRESEEDING, TYPE B
0123 

L032.75      216.07 9.000 1,944.63

9.000 1,944.63

0.000 0.00

0.000 0.00

0124

TON MULCH
0124 

Contracted 4,618,205.73

Current 4,618,205.73

In place 2,015,946.66

This Estimate 71,020.77

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 20,618.000 10,309.00

20,618.000 10,309.00

31,413.000 15,706.50

1,424.000 712.00

0125

BDAYBARRICADE, TYPE II
0125 

0001.10      0.79 1,914.000 1,512.06

1,914.000 1,512.06

5,475.000 4,325.25

189.000 149.31

0126

BDAYBARRICADE, TYPE III
0126 

0001.75      2.11 2,560.000 5,401.60

2,560.000 5,401.60

130.000 274.30

8.000 16.88

0127

EACHTEMPORARY SIGN DAY
0127 

0001.90      1.05 20,605.000 21,635.25

20,605.000 21,635.25

19,517.000 20,492.85

1,041.000 1,093.05

0128

EACHSIGN DAY
0128 

0002.28      0.01 155,000.000 1,550.00

155,000.000 1,550.00

26,057.000 260.57

0.000 0.00

0129

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0129 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.11 12,000.000 1,320.00

12,000.000 1,320.00

10,095.000 1,110.45

0.000 0.00

0130

LF  PAVEMENT MARKING REMOVAL
0130 

0002.44      0.01 155,000.000 1,550.00

155,000.000 1,550.00

82,233.000 822.33

0.000 0.00

0131

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0131 

0002.47      0.01 155,000.000 1,550.00

155,000.000 1,550.00

60,256.000 602.56

0.000 0.00

0132

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0132 

0002.97      31.62 422.000 13,343.64

422.000 13,343.64

236.000 7,462.32

25.000 790.50

0133

DAY FLASHING ARROW PANEL
0133 

0003.50      7.60 3,475.000 26,410.00

3,475.000 26,410.00

3,525.000 26,790.00

0.000 0.00

0134

LF  CONCRETE PROTECTION BARRIER
0134 

0003.56      3.01 2,375.000 7,148.75

2,375.000 7,148.75

1,748.000 5,261.48

0.000 0.00

0135

LF  RELOCATE CONCRETE PROTECTION BARRIER
0135 

0003.57      263.49 6.000 1,580.94

6.000 1,580.94

4.000 1,053.96

0.000 0.00

0136

EACHRELOCATE INERTIAL BARRIER SYSTEM
0136 

0003.58      1,580.97 2.000 3,161.94

2.000 3,161.94

2.000 3,161.94

0.000 0.00

0137

EACHINERTIAL BARRIER SYSTEM
0137 

0003.64      105.40 10.000 1,054.00

10.000 1,054.00

0.000 0.00

0.000 0.00

0138

EACHREPLACEMENT MODULE
0138 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

1,125.800 2,251.60

565.300 1,130.60

0139

HOURTRAINING
0139 

0030.00      15,476.00 1.000 15,476.00

1.000 15,476.00

1.000 15,476.00

0.000 0.00

0140

LS  MOBILIZATION
0140 

9110.01      79.05 80.000 6,324.00

80.000 6,324.00

1.000 79.05

0.000 0.00

0141

HOURRENTAL OF LOADER, FULLY OPERATED
0141 

9110.02      79.05 50.000 3,952.50

50.000 3,952.50

0.000 0.00

0.000 0.00

0142

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0142 

9110.03      79.05 80.000 6,324.00

80.000 6,324.00

2.750 217.39

0.000 0.00

0143

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0143 

9110.07      105.40 80.000 8,432.00

80.000 8,432.00

8.850 932.79

0.000 0.00

0144

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0144 

9110.27      94.86 30.000 2,845.80

30.000 2,845.80

0.000 0.00

0.000 0.00

0145

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0145 

L022.75      4.01 600.000 2,406.00

600.000 2,406.00

630.000 2,526.30

0.000 0.00

0146

LF  TEMPORARY SILT CHECK
0146 

L022.90      2.80 1,200.000 3,360.00

1,200.000 3,360.00

2,052.100 5,745.88

0.000 0.00

0147

LF  TEMPORARY SILT FENCE
0147 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 08.19.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      284.57 3.000 853.71

3.000 853.71

0.000 0.00

0.000 0.00

0148

TON TEMPORARY MULCH
0148 

L860.24      495.37 12.000 5,944.44

12.000 5,944.44

1.000 495.37

0.000 0.00

0149

EACHSTORM EVENT RESTORATION - INCENTIVE
0149 

L860.50      1,053.98 1.000 1,053.98

1.000 1,053.98

1.000 1,053.98

0.000 0.00

0150

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0150 

Contracted 158,499.61

Current 158,499.61

In place 116,102.87

This Estimate 3,892.34

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 6,434,138.50

Current 6,434,138.50

In place 3,088,777.55

This Estimate 106,743.02

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 08.19.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 22534  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-32C     

HP 12"X53# Steel Piling

700.00 16,065.00S.P. Initial Payment0002

2-32C     

HP 12"X53# Steel Piling

-196.95 -4,520.00S.P. Adjustment0002

2-32C     

HP 12"X53# Steel Piling

-185.14 -4,248.96S.P. Adjustment0003

2-32C     

HP 12"X53# Steel Piling

-256.38 -5,883.92S.P. Adjustment0005

$1,412.12Total for stockpile nbr 1: 61.53

$1,412.12Total for proposal line nbr 0037: 61.53

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-32C     

SteelPiling

700.00 16,065.00S.P. Initial Payment0002

2-32C     

SteelPiling

-389.38 -8,936.27S.P. Adjustment0009

$7,128.73Total for stockpile nbr 1: 310.62

$7,128.73Total for proposal line nbr 0050: 310.62

Prpsl Line Nbr 0064

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-32C     

SteelPiling

850.00 19,507.50S.P. Initial Payment0002

2-32C     

SteelPiling

-476.16 -10,927.87S.P. Adjustment0002



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2534X          

0010 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   12 of 12

Nebraska Department of Roads Date: 08.19.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 22534  000   

Prpsl Line Nbr 0064

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-32C     

SteelPiling

-315.62 -7,243.48S.P. Adjustment0005

$1,336.15Total for stockpile nbr 1: 58.22

$1,336.15Total for proposal line nbr 0064: 58.22

Prpsl Line Nbr 0079

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-32C     

SteelPiling

850.00 19,507.50S.P. Initial Payment0002

2-32C     

SteelPiling

-471.14 -10,812.66S.P. Adjustment0008

$8,694.84Total for stockpile nbr 1: 378.86

$8,694.84Total for proposal line nbr 0079: 378.86

$18,571.84Total for item code 6210.14: 809.23

$18,571.84Total remaining for contract:


